			Jul		Aug	Sep		Oct	Nov		Dec	Jan		Feb	
ID Titl	e	Start Time , End Time	0: 07 - 13 14 - 20	21 - 27 28 - 03 04 - 10	11 - 17	01 - 07	22 - 28 29 - 05 06 - 12	13 - 19 20 - 26 27 - 02	2 03 - 09 10 - 16 17 - 23	24 - 30 01 - 07 08 - 14	15 - 21 22 - 28 29 - 04	05 - 11	26 - 01 02 -	08 09 - 15	16 - 22 23 - 01
1 [Define datbase schema	08/05/2024 08/19/2024			7										
2 [Development	08/20/2024 11/11/2024													
13	Create filesystem storage	08/20/2024 11/11/2024													
5	Create database service	08/20/2024 08/26/2024			L										
3	Create authentication service (KeyCloak)	08/27/2024 11/11/2024			-										
4	Create text messaging service	08/27/2024 11/11/2024			→										
10	Create backend service	08/27/2024 11/11/2024			→										
11	Create notification service	08/27/2024 11/11/2024			→										
12	Enable database scaling	08/27/2024 11/11/2024			→										
6	Create analytics service	08/27/2024 11/11/2024			→										
7	Create frontend service	08/27/2024 11/11/2024			L ₊										
9 [Documentation	10/10/2024 12/01/2024													
8 7	Testing (min_coverage:20%)	11/11/2024 12/02/2024							<u></u>						