		Jul	Aug						Oct		No	OV	Dec				Jan				Feb				
ID Title	Start Time End Time	0: 07 - 13   14 - 20	21 - 27	28 - 03 04 - 1	0 11 - 17 18	3 - 24   25 - 31	01 - 07 08 - 14	15 - 21 22 - 28	8 29 - 05	06 - 12	13 - 19 20 - 26	27 - 02 03 - 0	09 10 - 16	17 - 23 24 - 30	01 - 07	08 - 14   15 -	21 22 - 2	8 29 - 04	05 - 11	12 - 18	19 - 25 26 -	01 02 -	08 09 - 1	15 16 - 22	2 23 - 01
1 Define datbase schema	08/05/2024 08/19/2024				7																				
2 Development	08/20/2024 11/11/2024				Ļ								-												
5 Createa database service	08/20/2024 08/26/2024					-																			
12 Enable database scaling	08/27/2024 11/11/2024																								
3 Create authentication service	08/27/2024 09/11/2024					<b>+</b>																			
4 Create text messaging service	08/27/2024 11/11/2024					<b>+</b>																			
6 Create analytics service	08/27/2024 11/11/2024					<b>+</b>																			
7 Create frontend service	08/27/2024 11/11/2024					<b>+</b>																			
10 Create backend service	08/27/2024 11/11/2024					<b>+</b>																			
11 Create notification service	08/27/2024 11/11/2024					4																			
8 Testing (min_coverage:20%)	11/11/2024 12/02/2024																								
9 Documentation	11/04/2024 12/02/2024																								